

Project Work Schedule - Fort Lowell Park MP - June 13, 2008

1A Background Report

- *Planning/Mgmt*
Poster Frost
- *Historic Team*
Bruce Hilpert
Desert Archaeology
Crocker and Associates
B+WH
- *Site Information Team*
Sage Landscape/Environ.
Wood/Patel
- *Economic Data*
ConsultEcon - Tom Martin
Compusult

1B Alternative Concept Plans

- Poster Frost
- Sage Landscape/Environ.
- ConsultEcon - Tom Martin
- Bruce Hilpert

1C Feasibility Study

- Poster Frost
- Sage Landscape/Environ.
- ConsultEcon - Tom Martin
- Bruce Hilpert

2A Restoration Plan

- Poster Frost
- Sage Landscape/Environ.

1D Business Plan

- ConsultEcon - Tom Martin

- **Visioning Workshop**
with Advisory Committee and invited guests
June 25, 2008
- **Draft Final Background Report**
- **#1: Public Meeting, Project Facts**
- **Review : Advisory Committee**
City and County Staff
Historic commission and others

- **#2: Public Meeting, Alt. Concept Plans**
- **Debrief of meeting and Advisory Input**
- **Review**

- **Assess public opinion and input**
- **Prepare market analysis: user/revenue**

- **#3: Public Meeting, Preferred Alternative**
- **Debrief of meeting and Advisory Input**
- **Review**

- **Present final Draft to Committee / staff**

- **Present Final Draft to B of S / M+C**

