
Pima County Department of Transportation

Fiscal Year 2012-2013 (Phase 2)

Pavement Preservation Program

Status as of July 10, 2013

Key Route From To Treatment Bid Schedule Status

1 Heatherwood Hills / Flecha Caida 5, 8 & 10 Subdivision TRS  131423,26 Chip Seal *see note DONE

2 Catalina Foothills Estates 7 & Northridge Estates Subdivision TRS  131418 Chip Seal *see note Approximate start date 9-3; utility

3 Shadow Rock Subdivision TRS  121431 Chip Seal *see note DONE

4 Flair Subdivision TRS  131314 Mill / Fill 2" DONE

5 Los Ranchitos Subdivision TRS Double Chip Seal *see note DONE

6 Sunset Acres (east half), Sunset Acres Annex Subdivision TRS Chip Seal *see note Approximate start date 7-24

7 Sunrise Manor Subdivision TRS  131316 Structural Overlay 1.5" $446,214 ¹ DONE

8 Melody Lane Estates 1, 3, 4 Subdivision TRS  131322 Mill / Fill 2" ¹ DONE

9 Plum Acres Subdivision TRS  131321 Structural Overlay 1.5" ¹ DONE

10 Treasure Home Estates Subdivision TRS  131322 Structural Overlay 1.5" ¹ DONE

11 Del Cerro Estates 4 Subdivision TRS Chip Seal *see note Approximate start date 7-22

12 Del Cerro Estates Lots 1-74 Subdivision TRS Structural Overlay 1.5" Approximate start date 7-15

13 Rocking K Ranch Estates Subdivision TRS  151617,20 Double Chip Seal *see note DONE

14 Thunderhead Ranch Subdivision TRS  151608 Chip Seal *see note DONE

15 New Tucson 4 Subdivision TRS  171513 Mill / Fill 1.5" DONE

16 New Tucson 1, 3, 5 Subdivision TRS  171514 Double Chip Seal *see note DONE

17 New Tucson 21, 23 Subdivision TRS  171604 Double Chip Seal *see note DONE

18 Casas Colina Cabo 2 Lots 31-96 Subdivision TRS Chip Seal *see note Approximate start date 7-23

19 Mission Terrace 1, 2, 3 Subdivision TRS  151309 Chip Seal *see note DONE

20 Mission West Lots 1-370, Mission View 1-134, Sierra SagradaSubdivision TRS  151320 Chip Seal *see note Approximate start date 7-10

21 San Xavier Estates  Lots 1-122 Subdivision TRS  151320 Chip Seal *see note DONE

22 Cardinal / Arrowhead / Bilby / Milton Subdivision TRS  151308 Chip Seal *see note DONE

23 Rudasill Sandario Van Ark Structural Overlay 1.5" ² Includes Van Ark and Rudasill-DONE

24 Van Ark Picture Rocks Ina Structural Overlay 1.5" ² Includes Van Ark and Rudasill-DONE

25 Camino De Oeste El Camino Del Cerrosouth end Structural Overlay 1/5" $340,594 ² Includes Van Ark and Rudasill-DONE

26 & 27 Sunset Silverbell End of Maintenance (excl. Marana)Chip Seal *see note Approximate start date 7-17

28 Belmont Silverbell Abington Chip Seal *see note Approximate start date 7-22

¹  Same Contractor

²  Same Contractor

* Bid total is $2.57 million

**Remaining chip/fog seal on hold until April 1 +/-.


