
Pima County Department of Transportation

Fiscal Year 2012-2013 (Phase 3)

Pavement Preservation Program

Status Update as of July 10, 2013

Key Route From To Treatment Bid Amount Schedule Status

1 River Stone Loop La Canada (excludes COT) Mill / Fill 2" $499,994 DONE

2 Oracle Foothills Estates Subdivision Structural Overlay 1.5" $459,200 DONE

3 Los Reales Country Club Alvernon Structural Overlay 3" $139,477 DONE

4 Littletown 1 and 2 Subdivision Structural Overlay 1.5"/Slurry $323,323 DONE

5 Wetmore Highway Drive La Cholla Structural Overlay 2" $103,396 DONE

6 Drexel Mission Westover Structural Overlay 2" Plus key 14= $514,208 DONE

7 Western Way Kinney Mill / Fill 2" Plus Key 9 = $274,439 DONE

8 Anway Avra Valley El Tiro Structural Overlay 2" $421,474 DONE

9 Irvington Camino De Oeste Sunset Structural Overlay 2" Plus Key 7 = $274,439 DONE

10 Abrego Esperanza Continental Mill / Fill 2" $518,994 DONE

11 Houghton Catalina Highway Snyder Structural Overlay 2" $293,730 DONE

12 49ers Entrance Tanque Verde Wagon Wheel Mill / Fill 2" To bid under Phase 4

13 Mission 250n CL Irvington Rd 250n CL Drexel Rd Mill / Fill 2" $390,764 DONE

14 Camino De La Tierra Valencia Los Reales Mill / Fill 2" Plus key 6= $514,208 DONE


